

- **FoS:**
 - soldering of rf-coupling loop
 - production of half drift tubes
 - preparation of plating end plates
 - planning of media connections to cavity
 - set-up UHV system and data logging

- **Alvarez 2.0:**
 - report on funding scenarios
 - set-up CERN collaboration on small parts Cu-plating

- **pulsed stripper:**
 - prepare valve tests at consultant through tests at GSI with N₂
 - planning of H₂ - tests with beam in 2021