

Status of Pellet target activity in ITEP March 2021

We continue our work even at current restrictions from to the pandemic. For example, in February we did 3 tests. (for comparison, totally we had 11 tests in 2020.)

The main goal of our tests is the study of technical issues of the adjustment system for transfer of the droplets through sluice. Now we are investigating the new version of the adjustment system – $4 \times 90^\circ$ instead of $3 \times 120^\circ$ of the orientation of the linear actuators.

We continue the preparation of the draft of TDR. We have regular meetings for discussion of the draft and adding new text and figures.