

Subsystem	2015				2016				2017				2018				2019				2020			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Cluster Jet Target old																								
Cluster Jet Target new																								
Pellet Target old																								
Pellet Target new																								

Sort
12

18
18

- R&D, **M3**: TDR approved
- Tendering, Contract Preparation, **M4**: Contracts signed
- Construction design, **M7**: Planning completed
- Prototype/Pre-series construction, **M8**: Prototype/Pre-series testing complete, production readiness
- Component construction & testing, Module assembly & testing, **M9**: Acceptance test completed
- Pre-assembly, off-site testing, Transport to FAIR, site-acceptance tests, **M10**: Ready for installation
- Funding Milestone