

ESR Status October 23, 2018



- **new configuration of electron cooler SCUs resulted in ability to control and ramp those power converters**
- **reconfiguration of other power converters is going on**
- **some software subroutines are still incomplete (rf, pulsed septum)**
- **dry run is paused for modifications of power converters**
- **calibration of scrapers in the electron cooler completed**