




**Добро пожаловать на
семинар по
обеспечению качества!**



2nd joint BINP FAIR meeting

Quality Assurance Training: Agenda for May 21, 2019



Major Quality Gates and QUA Training Modules

Milestone/ Activity	Description
M3	Specifications / TDR are approved
M4	Contract is signed
M5	Schedule and Q-Plan accepted
M6	CDR accepted
M7	FDR accepted
M8	Pre-series/prototype accepted
M9	FAT accepted
M10	SAT Aa&Ab accepted
M11	SAT Ba accepted
M12	SAT Bb accepted

QUA Training Modules (21.05.2019)

Quality Assurance
Overview

Design Reviews

Acceptance Tests

Nonconformities

Required Documents

Agenda

- **09:00** ***Welcome & Opening***
 - 09:05 Quality Assurance Overview
 - 09:15 Conducting Design Reviews (CDR & FDR)
 - 09:45 Performing Acceptance Tests (FAT & SAT A)
- **10:15** ***Coffee Break***
 - 10:45 Dealing with Nonconformities (NCRs)
 - 11:15 Required Documents
 - 11:30 Lessons Learned and Discussion
- **12:00** ***Tentative End***

Complementary Topics during the Workshop

- Optimize the release strategy regarding the PLM- EDMS structures
 - There are clarification requests for this.

- Integration of Interface Partners in the release of the design milestones CDR / FDR to ensure compliance with specifications e.g.:
 - Safety and radiation department (SiSt)
 - Control Systems (ACO)
 - Specialist groups Personal Safety System (PSS) and Fast Shut Down
 - Electric Power Systems (EPS)
 - ...