

# ESR Status July 2, 2019



- **shutdown work by TRI is continued this week**
- **ESR vacuum has not fully recovered after power blackout**
- **continued work on controls**
- **preparation of controls of barrier bucket system for engineering run agreed by RRF**
- **start of budget planning 2020**