

ESR Status July 16, 2019



- **shutdown work continues (even a bit ahead of schedule)**
- **report on barrier bucket experiment is available**
- **barrier bucket amplifier order not yet confirmed by GF (5 weeks)**
- **meeting on storage mode with controls**
basic functionalities should be ready for dry run in September,
but only expert version

a lot of work (pattern generation, rules for processes, ...) is
expected from storage ring department (little expertise and experience)
- **annual report contribution is finished**