

# ESR Status July 23, 2019



- **shutdown work according to schedule, intermission of work until beginning of August**
- **meeting with controls on application for pressurized air actuators, still some open issues about operation in stored beam mode**
- **budget for 2020 in preparation (some input is missing)**
- **barrier bucket amplifier order not yet confirmed by GF**
- **MS Project based resource planning launched**