

**Subject:** Last Weeks SIS18 points Machine Metting

- due to a need of test time for the main power supplies BEFORE the dry run we stoped all shutdown work and close the SIS from 23th Sept to 6th Oct
- The Exchange of Vacuum pumps in the extraction line and the insertion of the IPM has started and will continue 7th Oct
- Other work like alignment will continue 7th Oct too
- Spill cavity is tested bei RRF group now now
- goal is to to finish all work end of October and get SIS to "beam on" condition starting November.

--

Dr. Jens Stadlmann  
sen. Scientist / vice Machine Coordinator SIS18  
SIS100 - SIS 18