CR Parallel I/II: 
Suggestion to include the following topics into the CR parallel I/II session
· BINP liaison officer
· CR installation plan / CR Schedule
· Establishment of baseline schedule during workshop.
· procedure how to modify schedule in future
· discussion of possible conflicts with priorisation of FAIR items in workshop and design office
· Provision of items by FAIR: 
· establish procedure
· Update of WPL list including email addresses an phone number of BINP CR team and FAIR CR team 
· [bookmark: _GoBack]Come up with a procedure for CDRs and FDRs also in view of a biannual workshop.

