· pLinac
· Kickoff Circulator: BANF not possible, “Deckvermerk”  from FAIR missing, EDMS Spec delayed -> QA 
· pLinac Building: infrastructure, cooling water - > meeting with FSB / Company Steag (old planning data)
· Heater power supply klystron #6 (?) mechanical damaged -> returning to manufacturer (send out via PSP...)
· FAIR in contact with Thales / Klystrons (Sonia Utermann)
 

· UNILAC RF systems
· roof water leakage problems
· RF amplifiers and power supplies covered by plastic sheets (temporary)
· UNILAC tunnel to be closed this afternoon
· air cooling system working since this morning
· powering up the RF systems, interlock checking


[bookmark: _GoBack][image: F:\IMG_20190107_084130.jpg]







image1.jpeg




image2.jpeg




