
Machine meeting 16.07.2019 - PSU

• FoS: 
• all FATs passed
• delivered to GSI on Friday
• put to UHV
• transfer to Z7 & SAT, when forklift available

• Workshop:
• after welding: half drift tubes cut and inspected
• -> welding does not harm magnet
• cathode supports (Eiffel towers) ready for Cu-plating

• Galvanic:
• cut tube to be used to measure Cu-layer thickness

provided by Galvano-T company
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• DTL beam dynamics:
• scenarios for single tube failures
• operation with high proton intensities

• ROSE 4D emittance scanner:
• SAT completed at HIT / Heidelberg
• invitation to “contributed talk“ at IBIC 2019
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