

APO Report, MM, 18.08.2020



Machine	AIP	Comments
All	Integrated Campus Scheduling	Next Meeting on 19.8. <ul style="list-style-type: none">- Roundtrip through through all division plannings- Interface discussion around pulsed gas stripper Interfaces at new HHD location- Dedicated meeting on 26.08. with PMO + COM
All	Quarterly reporting	Next meeting: 27.8. Milestone and finance reporting prepared for <ul style="list-style-type: none">- cw- advanced demonstrator- 18 GHz ECR source- New HHD beamline Milestone and finance information received for <ul style="list-style-type: none">- LINAC controls upgrade