

ESR Status January 12, 2021



- **installations and bakeout of vacuum system in preparation of physics experiments in the ESR are finished**
- **alignment check in December did not show significant changes for the ESR**
- **presently ESR is in dry run**
- **TT line will be prepared after dry run until end of January (Faraday cup installation, sputter ion pumps exchange)**
- **planning of beamtime started**
- **so far no budget for machine**